6804596/2022/OP SEC-TRB01

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Department - Major District Roads - Revised Administrative Sanction for an amount of Rs.1100.00 Lakhs (Rupees Eleven hundred lakhs) for the work "Reconstruction of High Level Bridge across River Suvarnamukhi at Km 19/4-6 of Saluru - Dalaivalsa Road via Dandigam and Kurukutti in Vizianagaram District" – Accorded – Orders - Issued.

TRANSPORT,ROADS AND BUILDINGS (Roads.III) DEPARTMENT

G.O.Rt.No.425, Dated:28/12/2022

Read the following:-

1. G.O.RT.No. 83, TR&B(R.III) Department, Dt: dated: 29-03-2022.
2. From the Engineer in Chief (R&B) MDR, Vijayawada, LetterNo: 03/ Plan / VZNM/DCE(R)/EE(TEC)/DEE-1/AEE-1/2022, Dt:12-08-2022.

***

ORDER:-

In the G.O.1st read above, Government have accorded administrative sanction for the work "Reconstruction of High Level Bridge across River Suvarnamukhi at Km 19/4-6 of Saluru-Dalaivalsa Road via Dandigam and Kurukutti in Vizianagaram District" for an amount of Rs.800.00 lakhs (Rupees Eight hundred lakhs) under MDR Capital in relaxation of FRBM norms along with another work.

2. In the reference 2nd read above, the Engineer-in-Chief (R&B) MDR, Vijayawada duly explaining the circumstances, has requested the Government to accord revised administrative sanction for the work "Reconstruction of High Level Bridge across River Suvarnamukhi at Km 19 /4-6 of Saluru-Dalaivalsa Road via Dandigam and Kurukutti in Vizianagaram District" for an amount of Rs.1100.00 lakhs.

3. After careful consideration of the circumstances reported by the Engineer-in-Chief(R&B) MDR, Government hereby accord revised administrative sanction for an amount of Rs.1100.00 lakhs (Rupees Eleven Hundred lakhs) for the work "Reconstruction of HLB, across River Suvarnamukhi at Km 19/4-6 of saluru Dalaivalasa road via Dandigam and Kurukutti in Vizianagaram District(VZMD 020)" as against the earlier administrative sanction accorded for an amount of Rs.800.00 Lakhs in G.O. 1st read above.

4. The amount sanctioned at para (3) above, shall be met from the Head of Account- 5054 capital out lay on Roads and Bridges-04 District and other Roads- MH 337 Road works- GH 11 State Development schemes- SH.(09) Major District Roads- 530 Major works-531 other expenditure subject to conforming to the provisions of APPW D-Code, APDSS, Government instructions from time to time etc., while technically sanctioning the revised estimate duly adopting the relevant SSR applicable.

5. The Engineer-in-Chief (R&B) MDR, Vijayawada shall take further necessary action in the matter.

6. This order issues with the concurrence of Finance (FMU.TRB) Dept., vide their Fin U.O.No.FIN01-FMUOMRAS(TRBD)/138/2021-FMU-TR-B 1560862.Dt:06-12-2022.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

PRADYUMNA PS
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B) MDR, Vijayawada.
Copy to:
The Finance (FMU.TR&B) Department, A.P. Secretariat.
The Director of Treasuries & Accounts, A.P., Vijayawada.
The Director of Works & Accounts, A.P., Vijayawada.
The Pay and Accounts Officer, Vijayawada.
The P.S. to Hon'ble Minister(R&B).
The P.S. to Secretary, TR&B Dept.
Sf/Sc.

Dispatch Clerk 29-12-22 TR&B Dept.

//FORWARDED :: BY ORDER //

SECTION OFFICER.